

ATRA TIMELINE FOR SPECTRUM ASSIGNMENT 2019 -Update 3

Timeline		TASK		Process description
Starts	Deadline	Days	#	<i>Updated on 18 April 2019</i>
Mar 20		0	a.	Consultation Paper published by ATRA
Mar 20	Apr 28	39	b.	Question and Answer (Q&A) period for clarifications on the Consultation Paper. All Q&A are shared by email, website or official submission.
	May 08	49	c.	Deadline to submit formal written comments on the Consultation Paper, for consideration by ATRA
May 08	May 18	10	d.	ATRA and expert advisors synthesise written submissions and comments to produce a recommended Policy Paper (PP) for consideration by the HEC.
May 18	Jun 08	21	e.	ATRA submits PP to the HEC and with experts assist the HEC in clarifying the PP. The HEC will approve final PP.
	Jun 15	7	f.	ATRA publishes Policy Paper. Official final date for spectrum assignment is set.
Jun 15	Aug 14	60	g.	"60-day" Public Notice period term
Jun 15	Jul 20	35	h.	Question and Answer (Q&A) period for clarifications on the Invitation to Apply. All Q&A are shared by email/website
Jun 15	Jul 27	42		Period for completion of the Invitation To Apply (ITA) for the spectrum assignment proposed in the Policy Paper
	Jul 27			Deadline to submit completed ITA & requirements to ATRA
Jul 27	Aug 10	14	i.	ATRA and Experts review ITAs and publish list of eligible applicants to participate in the spectrum assignment.
Sep 07	Sep 09	3	j.	Spectrum assignment date. Minimum 1 day - maximum 3 days (consecutive) depending on outcome of consultation and policy papers.
			k.	Ratification of the HEC following Spectrum Assignment. ATRA will then issue respective license/permits.

Note: These dates are indicative and some may be subject to adjustment by ATRA